SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 7:17PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 174 Const Calendar Day: 199 Date: 20-Dec-2012  Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: 1:00 Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition PC, very windy.

Working Day If no, explain:

Diary: Dispute
General Comments
Weekly Safety Meeting 0800-0900. Track progress of FWS filed work. Inspect cleanliness of cable band .
grooves along the south side span. Inspection of the cable band caulking along the north side span. Misc
MEP and cable band caulking paperwork.
04-0120F4 Bid Iltem: 067 C-COA-SCW.067 Seal & Caulk Cable Bands - West of W2
AMERICAN BRIDGE/FLUOR, A JV
04-0120F4 Bid Iltem: 067 C-COA-SCE.067 Seal & Caulk Cable Bands - East of W2
AMERICAN BRIDGE/FLUOR, A JV
Di ary: Dispute
Cable Band Caulking 067 C-COA-SCE.067 —~
| arrived at the south side span at 1000. The previous day, Ben Jones, ABF, informed me that they had
cleaned zinc paste from the cable bands from CB 8S to CB 22S. | inspected CB 22S through CB 16S and
determined that the cable bands were not ready for inspection as there was still significant zinc present.
Following the inspection of the South Side Span cable bands, | went to track progress of the cable caulking
work along the North Side Span. Performance Caulking (Damian Wilkerson and Joey Leal) was working
on CB 22N and CB 24N. The caulking of CB 22N was finished at 1115.
| returned to the NSS at 1145. Performance Caulking was finishing CB 24N. | inspected CB 22N and
noted it had been caulked per Submittal 2570R01, but ironworkers had damaged the caulking at the top
end groove, uphill of the cable band. Damian W. repaired the damage, then finished caulking of 24N at
1415, then started demobilizing for the day. | inspected CB 24N and determined it conformed to Submittal
2570R01. However, after the caulking was complete, ironworkers began installing the pull box bracket on
24N. |did not reinspect to determine if damage was done to the caulking due to the ironworker's activities.
04-0120F4 Bid Item: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 174 Date: 20-Dec-2012 Thursday
Welder JNM DAMIAN LLANOS 6.00 0.00 0.00 6.00 D
Plumber/Pipefitter ~ JNM DAVID LAW 6.00 0.00 0.00 6.00 []
Diary: Dispute
MEP Field Work 125  0-000-000.125
The FWS crew spent most of the shift adjusting the PS-3s attaching the carbon steel piping (2 1/2" Service
Water and 4" Compressed Air) along the north barrier of the WB bridge.
04-0120F4 Bid Item: 129 0-000-000.129 BOOSTER PUMP STATION
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM DAMIAN LLANOS 2.00 0.00 0.00 2.00 |:|
Plumber/Pipefitter ~ JNM DAVID LAW 2.00 0.00 0.00 2.00 []
Diary: Dispute
MEP Field Work 129  0-000-000.129 —~
The FWS crew spent two hours laying out booster pump pipe run at elevation 53 at the tower.

Attachment

Damage to CB 18N caulking UH -OB Damage to CB 20N caulking UH -OB
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